COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2016

ESTI MATE SUMVARY 11: 26: 30
CONTI D C20860 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20860- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 68.5  DAYS TI VE ALLOW 75 WORK DAYS
VAR QUS CULVERT REPAI RS - MONTROSE PERCENT TI ME: 91.33 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. STA R300- 222
VAR QUS CULVERT REPAI RS - MONT
NAME OF ROAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
RI DGWAY VALLEY ENTERPRI SES, INC PAY PER CD ENDI NG 11/ 16/ 2016 DATE TI ME STARTED 07/20/ 2016
175 Merchant Drive DATE LET 04/ 07/ 2016 DATE WORK BEGAN 07/ 20/ 2016
DATE AWARDED 04/ 15/ 2016 DATE TIME STOPPED 11/17/2016
DATE CONTRACT EXECUTED 04/ 28/ 2016 DATE ACCEPTED 11/ 17/ 2016
MONTROSE CO 81401 (970) 249- 9453 DATE NOTI CE TO PROCEED 07/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,177, 862.52 PARTI Ol PATI NG $ 1,046, 404. 74 $ 125, 063. 83
AWARD PRQIECT AMT: $ 1,012, 361. 68 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 88. 84% TOTAL EARNI NGS 1, 046, 404. 74 125, 063. 83
FUNDS AVAI LABLE: $ 131, 457. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 046, 404. 74 125, 063. 83
TOTAL CLAI MB: $ 0.00 RETAI NAGE -15, 185. 43 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,031, 219. 31 125, 063. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,031, 219. 31 125, 063. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 125, 063. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 700-70010 F/ A M nor Contract Revisions 102, 420. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 307. 510 307.510
FA 0. 000 0. 00
1. 00000 307.510 307.51
0025 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700- 70595 F/ A DRB On- Denand Conmmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 900- 00005 Added Item (Day)/ Price Reduction - Wrking Tine 0. 000 0. 000
Vi ol ation
DAY -11. 000 - 25, 300. 00
2, 300. 00000 -11. 000 - 25, 300. 00

CAT 0200 CURRENT AMI  $ 107,727.51 % -25,300.00% -24,992. 49
CAT NOO300 US 50 STRUCTURES

0035 201- 00000 C earing and G ubbing 0. 100 0. 100
LS 0. 000 0.00
32, 160. 00000 0.100 3,216. 00
0040 202- 00035 Renoval of Pipe 76. 000 36. 000
LF 40. 000 864. 00
21. 60000 76. 000 1,641. 60
0045 202- 01000 Renoval of Fence 147. 000 147.000
LF 0. 000 0.00

1. 50000 147. 000 220.50



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0050 202- 04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0055 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0060 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
51. 37000 0. 000 0. 00
0070 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
58, 800. 00000 1. 000 58, 800. 00
0075 207- 00205 Topsoi | 319. 000 319. 000
cY 0. 000 0. 00
14. 40000 319. 000 4,593. 60
0080 207- 00210 St ockpi | e Topsoi | 319. 000 319. 000
cY 0. 000 0. 00
10. 80000 319. 000 3,445. 20
0085 208-00002 Erosion Log Type 1 (12 Inch) 82. 000 82. 000
LF 0. 000 0.00
7.20000 82. 000 590. 40
0090 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
932. 00000 0. 000 0. 00
0095 208-00050 StormDrain Inlet Protection 3. 000 2.000
EACH 0. 000 0.00
178. 80000 2.000 357. 60
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00

1, 950. 00000 0. 000 0. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0115 208-00206 Er osi on Control Supervisor 6. 000 6. 000
DAY 0. 000 0. 00
78. 00000 6. 000 468. 00
0120 208- 00400 Water Control 0. 200 0. 200
LS 0. 000 0. 00
34, 060. 00000 0. 200 6, 812. 00
0125 212-00006 Seeding (Native) 0. 600 0. 600
ACRE 0. 000 0. 00
1, 953. 60000 0. 600 1,172.16
0130 212-00032 *Soi | Condi tioni ng 0. 600 0. 600
ACRE 0. 000 0. 00
2, 680. 00000 0. 600 1,608. 00
0135 216- 00041 Soil Retention Bl anket (Straw Coconut) 0. 000 0. 000
Sy 0. 000 0. 00
3.16000 0. 000 0. 00
0140 240- 00000 W ldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0145 506- 00209 Riprap (9 Inch) 8. 000 8. 000
Cy 0. 000 0.00
107. 22000 8. 000 857.76
0150 603-00001 Annul ar Space Grouting 23. 000 23. 000
Cy 0. 000 0.00
600. 00000 23.000 13, 800. 00
0155 603- 00049 *Cul vert Lining (48 Inch)(Special) 258. 000 258. 000
LF 0. 000 0. 00

840. 00000 258. 000 216, 720. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0160 603-10480 48 Inch Corrugated Steel Pipe 71. 000 33. 000
LF 38. 000 6, 156. 00
162. 00000 71. 000 11, 502. 00
0165 603-30048 48 Inch Steel End Section 2.000 1. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 2.000 3, 600. 00
0170 607-01010 Fence Barbed Wre with Metal Posts (Special) 135. 000 135. 000
LF 0. 000 0. 00
14. 40000 135. 000 1, 944. 00
0175 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
1. 44000 0. 000 0. 00
0180 625- 00000 Construction Surveyi ng 0. 200 0. 200
LS 0. 000 0.00
12, 000. 00000 0. 200 2,400. 00
0185 626- 00000 *Mobi |'i zati on 0. 400 0. 223
LS 0.177 27, 284. 86
154, 151. 75000 0. 400 61, 660. 70
0190 626-01103 Public Information Services (Tier I11) 0. 200 0. 200
LS 0. 000 0.00
16, 002. 00000 0. 200 3, 200. 40
0195 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
29. 28000 0. 000 0. 00
0200 630- 00007 *Traffic Control Inspection 34. 000 34.000
DAY -8. 000 -2,784.00
348. 00000 26. 000 9, 048. 00
0205 630-00012 *Traffic Control Managenent 28. 000 27.000
DAY 0. 000 0. 00
1, 000. 00000 27.000 27, 000. 00
0210 630- 80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0215 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 3. 600
EACH 0. 400 2.40
6. 00000 4.000 24.00
0220 630-80342 *Construction Traffic Sign (Panel Size B) 22. 000 19. 800
EACH 2.200 13. 20
6. 00000 22.000 132. 00
0225 630-80343 *Construction Traffic Sign (Panel Size O 2.000 1. 800
EACH 0. 200 1.20
6. 00000 2.000 12. 00
0230 630- 80359 *Portabl e Message Sign Panel 123. 000 123. 000
DAY -16. 000 -480. 00
30. 00000 107. 000 3, 210. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 9. 000
EACH 1. 000 60. 00
60. 00000 10. 000 600. 00
0240 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0245 630-80380 *Traffic Cone 50. 000 36. 000
EACH 4.000 10. 00
2.50000 40. 000 100. 00
0570 201-00000 Cear and G ub 1. 000 0. 000
LS 1. 000 321. 60
321. 60000 1. 000 321. 60
0575 206-01782 Shoring (A 2) 1. 000 0. 000
LS 1. 000 58, 800. 00
58, 800. 00000 1. 000 58, 800. 00
0580 625-00000 Const Surveyi ng 1. 000 0. 000
LS 1. 000 600. 00
600. 00000 1. 000 600. 00
0585 626- 00000 Mobi I'i zati on 0. 000 0. 000
LS 1. 000 6, 166. 00
6, 166. 00000 1. 000 6, 166. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 US 50 STRUCTURES

0590 626-01103 Public Info Services (Tier I11) 1. 000 0. 000
LS 1.000 800. 00
800. 00000 1. 000 800. 00
0595 203- 00060 Enb Matl (CIP) 135. 000 0. 000
cY 135. 000 5, 832. 00
43. 20000 135. 000 5, 832. 00
0600 630- 80356 Fl ash Arrow Panel (A Ty) 1. 000 0. 000
EACH 1.000 450. 00
450. 00000 1. 000 450. 00
0650 213-00012 Spray-on Ml ch Bl anket 0. 600 0. 000
ACRE 0. 600 3, 180. 00
5, 300. 00000 0. 600 3, 180. 00

CAT 0300 CURRENT AMI  $ 518,187.32 % 109, 077.26 $ 519, 885. 52
CAT NOO301 SH 348 STRUCTURES

0250 201- 00000 C earing and G ubbing 0. 900 0. 900
LS 0. 000 0. 00
32, 160. 00000 0. 900 28, 944. 00
0255 202- 00008 Tree Trinm ng 10. 000 10. 000
HOUR 0. 000 0. 00
331. 20000 10. 000 3, 312. 00
0260 202- 00035 Renoval of Pipe 138. 000 138. 000
LF 0. 000 0. 00
21. 60000 138. 000 2,980. 80
0265 202-00220 *Rermoval of Asphalt Mat 278. 000 258. 000
Sy 0. 000 0. 00
3. 80000 258. 000 980. 40
0270 202-01000 Renoval of Fence 107. 000 107. 000
LF 0. 000 0. 00
1. 50000 107. 000 160. 50
0275 203-00060 Enbanknent Material (Conplete In Place) 262. 000 262. 000
(% 0. 000 0. 00

43. 20000 262. 000 11, 318. 40



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0280 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
40. 80000 0. 000 0. 00
0285 203-01510 Backhoe 5. 000 5. 000
HOUR 0. 000 0. 00
108. 00000 5. 000 540. 00
0290 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0295 203-01597 Pot hol i ng 2. 000 2.000
HOUR 0. 000 0. 00
175. 00000 2.000 350. 00
0300 203-02330 Labor er 9. 000 9. 000
HOUR 0. 000 0. 00
51. 37000 9. 000 462. 33
0305 206- 00000 Structure Excavation 1, 101. 000 1, 101. 000
CY 0. 000 0. 00
14. 08000 1, 101. 000 15, 502. 08
0310 206-00100 Structure Backfill (dass 1) 250. 000 250. 000
CY 0. 000 0. 00
55. 20000 250. 000 13, 800. 00
0315 207-00205 Topsoi | 58. 000 58. 000
CY 0. 000 0. 00
14. 40000 58. 000 835. 20
0320 207-00210 St ockpi | e Topsoi | 58. 000 58. 000
CY 0. 000 0. 00
10. 80000 58. 000 626. 40
0325 208-00002 Erosion Log Type 1 (12 Inch) 390. 000 390. 000
LF 0. 000 0. 00
7.20000 390. 000 2,808. 00
0330 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
932. 00000 1. 000 932. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0335 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
178. 80000 0. 000 0. 00
0340 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0345 208- 00103 Renoval and Di sposal of Sedinent (Labor) 11. 000 11. 000
HOUR 0. 000 0. 00
60. 00000 11. 000 660. 00
0350 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 4. 000
HOUR 0. 000 0. 00
60. 00000 4. 000 240. 00
0355 208- 00206 Erosi on Control Supervisor 13. 000 13. 000
DAY 0. 000 0. 00
78. 00000 13. 000 1,014. 00
0360 208- 00400 Water Control 0. 800 0. 800
LS 0. 000 0. 00
34, 060. 00000 0. 800 27, 248. 00
0365 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
26, 695. 00000 1. 000 26, 695. 00
0370 212-00006 Seedi ng (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
1, 953. 60000 0. 300 586. 08
0375 212-00032 *Soi | Condi tioning 0. 300 0. 300
ACRE 0. 000 0. 00
2, 680. 00000 0. 300 804. 00
0380 216-00041 Soi | Retention Blanket (Straw Coconut) 1, 251. 000 1, 251. 000
SY 0. 000 0. 00
3.16000 1, 251. 000 3,953.16
0385 240- 00000 Wldlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00

102. 00000 10. 000 1, 020. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQIECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0390 304- 06007 Aggregate Base Course (Cl ass 6) 93. 000 93. 000
(% 0. 000 0. 00
45. 60000 93. 000 4, 240. 80
0395 403- 34701 *Hot M x Asphalt (Grading SX) (75) 115. 380 115. 380
TON 0. 000 0. 00
210. 00000 115. 380 24, 229. 80
0400 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 7.730 7.730
TON 0. 000 0. 00
558. 00000 7.730 4,313.34
0405 411-10255 *Enul si fied Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
30. 00000 0. 000 0. 00
0410 420-00112 Ceotextile (Drainage) (dass 1) 0. 000 0. 000
Sy 0. 000 0. 00
6. 00000 0. 000 0. 00
0415 420-00133 Ceotextile (Separator) (Cass 2) 119. 000 119. 000
Sy 0. 000 0. 00
6. 00000 119. 000 714.00
0420 506- 00209 R prap (9 Inch) 142. 000 142. 000
(% 0. 000 0. 00
107. 22000 142. 000 15, 225. 24
0425 515-00120 Wat er proof i ng (Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
21. 60000 0. 000 0. 00
0430 518-00100 \\at er st op 0. 000 0. 000
LF 0. 000 0. 00
28. 80000 0. 000 0. 00
0435 601- 03000 Concrete Cass D 25. 000 25. 000
(% 0. 000 0. 00
1, 140. 00000 25. 000 28, 500. 00
0440 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 815. 000 1, 815. 000
LB 0. 000 0. 00

1. 81000 1, 815. 000 3,285.15



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQIECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0445 603-50012 12 Inch Plastic Pipe 80. 000 80. 000
LF 0. 000 0. 00
48. 00000 80. 000 3, 840. 00
0450 603-70810 *8 x 10 Foot Concrete Box Cul vert (Precast) 107. 000 107. 000
LF 0. 000 0. 00
1, 200. 00000 107. 000 128, 400. 00
0455 607-01000 Fence Barbed Wre with Metal Posts 106. 000 106. 000
LF 0. 000 0. 00
14. 40000 106. 000 1,526. 40
0460 607-11525 *Fence (Plastic) 143. 000 143. 000
LF 0. 000 0. 00
1. 44000 143. 000 205. 92
0465 612- 00003 *Delineator (Type I11) 2. 000 2. 000
EACH 0. 000 0. 00
30. 00000 2.000 60. 00
0470 625- 00000 Construction Surveyi ng 0. 800 0. 800
LS 0. 000 0. 00
12, 000. 00000 0. 800 9, 600. 00
0475 626- 00000 *Mobi | i zati on 0. 600 0.334
LS 0. 266 41, 004. 37
154, 151. 75000 0. 600 92, 491. 05
0480 626-01103 Public Information Services (Tier I11) 0. 800 0. 800
LS 0. 000 0. 00
16, 002. 00000 0. 800 12, 801. 60
0485 627-00005 *Epoxy Pavenent Mar ki ng 5. 000 5. 000
GAL 0. 000 0. 00
72. 00000 5. 000 360. 00
0490 629- 01006 Survey Monunent (Type 6) 10. 000 10. 000
EACH 0. 000 0. 00
60. 00000 10. 000 600. 00
0495 630- 00000 *Fl aggi ng 19. 500 19. 500
HOUR 0. 000 0. 00

29. 28000 19. 500 570. 96



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20860- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQIECT: STA R300- 222 ESTI MATE NO 0005 11: 26: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 SH 348 STRUCTURES

0500 630- 00007 *Traffic Control Inspection 41. 000 41.000
DAY 0. 000 0. 00
348. 00000 41. 000 14, 268. 00
0505 630- 00012 *Traffic Control Management 44. 000 44.000
DAY 0. 000 0. 00
1, 000. 00000 44.000 44, 000. 00
0510 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 24.00
60. 00000 4.000 240. 00
0515 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1.800
EACH 0. 200 12. 00
60. 00000 2.000 120. 00
0520 630- 80341 *Construction Traffic Sign (Panel Size A) 90. 000 81.000
EACH 9. 000 54. 00
6. 00000 90. 000 540. 00
0525 630-80342 *Construction Traffic Sign (Panel Size B) 18. 000 16. 200
EACH 1. 800 10. 80
6. 00000 18. 000 108. 00
0530 630-80343 *Construction Traffic Sign (Panel Size C 2.000 1.800
EACH 0. 200 1.20
6. 00000 2.000 12. 00
0535 630-80344 *Construction Traffic Sign (Special) 24. 000 21. 600
SF 2.400 43. 20
18. 00000 24.000 432. 00
0540 630- 80359 *Portabl e Message Sign Panel 160. 000 160. 000
DAY 0. 000 0. 00
30. 00000 160. 000 4, 800. 00
0545 630- 80360 *Dr um Channel i zi ng Devi ce 16. 000 14. 400
EACH 1. 600 96. 00
60. 00000 16. 000 960. 00
0550 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 5. 400
EACH 0. 600 36. 00

60. 00000 6. 000 360. 00



CONTI D C20860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20860-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: STA R300- 222 ESTI MATE NO 0005 11:26: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 SH 348 STRUCTURES
0555 630-80380 *Traffic Cone 20. 000 18. 000
EACH 2.000 5.00
2.50000 20. 000 50. 00
0565 208-00035 Aggr egat e Bag 714. 000 714. 000
LF 0. 000 0. 00
7.22000 714. 000 5, 155. 08
CAT 0301 CURRENT AMI  $ 548,217.69 $ 41, 286.57 $ 547,781. 69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0560 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 865. 00000 2.000 3, 730. 00
CAT 0400 CURRENT AMI  $ 3,730.00 % 0.00$ 3, 730. 00

PRQJIECT TOTAL CURRENT AMI $ 1,177,862.52$

125, 063.83 % 1,046, 404.72



